

Phone Conference with Professor Brown and Mike Rilee  
September 13, 2002

## Minutes

### (1) Progress Update

This was a sneak preview of our daily progress report email.

### (2) User Interface

ANTS1 suggested making a UI to illustrate the workings of the high level system. Brown figured that this might be a good idea if there was more time, but given the current situation this should probably be avoided.

### (3) Performance reporting

ANTS1 is working on this.

### (4) Goal, Plan, and Task Specification

ANTS1 is working on this.

### (5) Ruler-Worker communications

Mike agrees this is important.

### (6) Posted documents for review

We have pasted a new schedule online.

### Miscellaneous:

A testing document needs to be developed. Possible tests will exist for a given task and an environmental situation.

We have about 2 weeks remaining to get a completely running system. One more week will be available for writing and then a file week for tweaks and minor hacks.