

Meeting with Prof. Brown
September 20, 2002

Minutes

(1) Progress Report

Overall our progress looks really good. Brown is impressed with our work. He is happy with our progress. He said these last two weeks would be a struggle. We agreed with his comments and tried to produce a reasonable schedule for us to follow.

(2) Schedule Overview

For Monday, the State Monitor will be functional besides its treatment facility. The mock simulation will be operable and integration between the high and low-level will be complete. Next week a testing outline will be generated and we will proceed to test the system. Late in the week, Mike has promised us a working simulation, which we will then integrate with. Writing needs to be furthered and preparation for the final presentation needs to occur.

(3) Action Sequences

Prof. Brown wanted the Action Sequences to be further abstracted for the sake of readability. We discussed ways of doing this. He figured we should encapsulate the actions within methods. This would allow us to pair these individual actions with their corresponding preconditions.